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EG&G ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT
WEEK ENDING OCTOBER 14, 1994

Adsorption and lon Exchange Treatability Studies Reports for Operable Unit 2
Delivered to DOE Prior to IAG Milestone Due Dates (S. R. Grace)

The lon Exchange Treatability Studies and Adsorption Treatability Studies Reports were delivered to
RFFO on October 5, 1994, prior to their IAG Milestone due dates.

Operable Unijt 2 Soil Studies to Be Published in National Journal (S. R. Grace)

Two articles, entitled Plutonium -239+240 and Americium -241 in Soils East of Rocky Flats, Colorado, and
Uranium Isotopes Distribution at the Rocky Flats Plant, Colorado, have been accepted for publication in -
the Journal of Environmental Quality. The expected publication dates are November 1994 and

March 1995, respectively. Four more manuscripts are currently in review.

Toxicity Assessment for Operable Unit 3 Delivered to Regulatory Agencies Ahead of
_Deadline (R. H. Birk) :

The Toxicity Assessment Technical Memorandum #5 was submitted to the regulatory agencies for review

on October 11, 1994.  This submittal is 30 days ahead of the agency-approved project schedule delivery

date of November 11, 1994.

Site Development Approved for Air/Meteorological Monitoring Station Sites for
Operable Unit 3 (R. H. Birk)

Site development approval for the two air and meteorological monitoring station sites was obtained from
the Jefferson County Planning Commission on October 7, 1994,

Operable Unit 8 Phase | RFI/Rl Work Plan is Approved by the Regulatory Agencies

{(R. R. Sarter)

The Operable Unit 8 Phase I RFI/RI Work Plan was approved by the regulatory agencies on

October 3, 1994. Efforts continue to obtain issuance.of the Work Plan asa controlled document Wthh is

necessary to complete the Readiness Review, ™ *~ =77 m o e

Upcoming Events

October 26, 1994 Rocky Flats Monthly Public Information Meeting
h T Location and topics of discussion: To be determined

-November 16, 1994 .. ..Rocky.Fiats Monthly Public information Meeting
Location and topics of discussion: To be determined

December 14, 1994 Rocky Flats Quarterly Environmental Restoration Public Information Meeting
Location and topics of discussion: To be determined

N2g
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EG&G ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT
WEEK ENDING OCTOBER 14, 1994

Section 1 - Interagency Agreement

Operable Unit 1 - 881 Hillside (R. Z. Houk)

Interim Measure/Interim Remedial Action (IM/IRA)

In anticipation of the discontinuation of the Building 881 footing drain, RFFO has instructed that the
collection well pumping be discontinued because of the contaminated water from the collection well being
pumped into the French drain without the diluting effect of the footing drain water. EG&G will investigate
this concern and respond accordingly. Currently, there is no effective way to transport the collection of

well water directly to the Water Treatment Facility in Building 891.

Treated groundwater this week: - 9,265 gallons
Total treated to date: 2,640,881 gallons

Corrective Measures Study/Feasibility Study

-RFFO has received comments from the EPA on the Draft Corrective Measures Study/Feasibility Study

which indicated disagreement with-the recommended preferred alternative of No Further Action with
administrative controls. All comments will be reviewed for corrective action and/or resolution. The CDPHE
comments were due on October 7, 1994, and have not been received.

Accelerated Cleanup

The final confirmation sampling of the hot spots was completed on October 3, 1994, and the final samples
were shipped for analysis on October 10, 1994. Analytical results are expected in December 1994, and
will be validated in January 1995. The waste drums are anticipated to be shipped offsite in March 1995.

Operable Unit 2 - 903 Pad, Mound, East Trenches Area Closures (W. S. Busby)

Remedial Investigation (P. J. Laurin)
The Peer Review of Site Specific Exposure Factors has been completed, and comments from the review
are currently being evaluated. The only RFI/RI schedule impact resulting from this peer review will be a

. two-week delay in the productlon of the Exposure Scenario Technical Memorandum. An extension has

been approved by RFFO.

EG&G performed a preliminary review of the Draft Exposure Scenario Technical Memorandum on

October 11, 1994. In order to support the assessment of the seven exposure scenarios within the
Technical Memorandum, the site conceptual model will be applied to both Areas of Concern. Reasonable
Maximum Exposure and Central Tendency parameters for each exposure scenario will be an appendix to
the Exposure Scenario Technical Memorandum. The Draft Exposure Scenario Technical Memorandum

~ will be transmitted to RFFO for review on October 18, 1994,

A review of Chapter 4, Technical Approach to Corrective Action, of the Draft Rocky Flats Environmental
Technology Site Cleanup Work Plan was completed. This chapter will replace the Statement of Work,
Attachment 2, in the existing Interagency Agreement. Comments were developed for the EG&G Rocky
Flats, Inc. Negotiations Coordinator's Review.

Concerning the Phase |i Title Il Design Sewage Treatment Plant Upgrades, after review of the drawings
and specifications and a visit to the construction site, it has been determined that the IHSSs within
Operable Unit 2 will not be impacted if upgrade construction activities remain within the original scope.

FeaS|b|||ty Study
Work was done to resolve internal comments on the Prehmmary Draft of Task 7, Assemblage of Remedial
Alternatives, in preparation for transmittal of the draft document to RFFO next week. After RFFO review, a
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g “f'E'coIogyfpersonnel- investigated the SW-59 seep site ori"October 10, 1994, to determine if any wetlands - - -

meeting will be scheduled to present the list of remedial alternatives to the regulatory agencies for early
review and comment.

Comments were compiled on the Draft Technical Memorandum #1, Development of Corrective/Remedial
Action QObjectives. -

RFFO has requested a second review and potential revision of the Technical Memorandum #1,
Development of Corrective/Remedial Action Objectives, before its presentation to the regulatory
agencies. Release of the updated document is not anticipated until the end of October, when the RFI/RI
Exposure Scenario Technical Memorandum will also be ready for transmission.

Activities have been added to the CMS/FS schedule reflecting the need for a separate groundwater
modeling contract to finalize previously initiated but incomplete work. The aggressive timeline for these

activities reflects.the need to wrap up work on the advective flow model in order to evaluate remedial

alternatlves

Subsurface Interlm Measure/lnterlm Remedial Actlon Operations Report

"Test Site No. 1

The subcontractor is scheduled to begm carbon transfer to drums and carbon samplmg on

" October 20, 1994.

Test Site No. 2
The Draft Technical Meémorandum #4 is scheduled to be transmmed to the regulatory agencies and RFFO

by October 17, 1994,

Surface Water Interim Measure/interim Remedial Action (M. T. Vess)

Work has commenced on the consolidation of Building 891 and the water treatment facilities.
Modifications and/or upgrades to the equipment at both facilities is underway to optimize the new facility
and reduce the time required to complete the project. A Statement of Work is being developed to

procure an engineering/construction firm to design and consolidate the two facilities.

or endangered flora/fauna are present. A Readiness Review Checklist is being prepared to ensure proper
documentation, and a Document Modification Request is being prepared to include this activity in the
Operable Unit 2 Field Treatability Unit Health and Safety Plan.

A Statement of Work is being developed for the installation and anchoring of a storage. tank at SW-59.
The storage tank will allow SW-59 water to be stored adjacent to the  seep untﬂ operatnons personnel can
be present to’ observe pumping operations. ’

.. Pre-shipment samples will be sent to an offsite carbon reactivation vendor within the next few weeks.

Approximately 16,000 pounds of spent granular activated carbon from the OU 2 Field Treatability Unit are

being managed as a hazardous waste at this time. After it is shipped offsite, the reactivated carbon will no
longer be considered a hazardous waste, thus eliminating storage and disposal costs.

A Document Modification Request is being developed for sampling requirements outlined in the
Sampling and Analysis Plan for Operation and Maintenance of the Field Treatability Unit for Operable
Unit 2. Changes include reducing sampling frequencies at four radionuclide sampling locations, adding
Volatile Organic Compounds to the list of analytes requiring sampling at location RS-2, and reducing
sampling at the Field Treatability Unit and the three sources, SW-59, SW-61, and SW-1132. The
Document Modification Request will be completed by November 15, 1894, N

¥
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pnor to lts lAG Mllestone due date.

. .'Soil Background Study (T. C. Lange)

No sludge was packaged last week.

Treated water last week: 0 gallons
Total water treated at Field Treatability Unit: 24,779,200 gallons

Treatability Studies .

Removal of Actinides from Soil Treatability Study

Fire Protection Engineering has inspected the liquified petroleum gas installation for the laboratory
bunsen burner in Room 139 of Building 779. Required modifications were minor and have been
completed. Fire Protection Engineering has provided written conditional approval to put the liquified
petroleum gas system into setrvice.

Solid (soil) samples from the single wet sieve experiments have been collected and transferred to the

T "‘_'@_.;._contracted offsite laboratory for analysis._Liquid (wash solutlon) samples have not yet been shipped
- - offsite for analysns because use of the bunsen burner was needed to prepare planchets for radioactivity
.~ screening. Sodium hexametaphosphate was selected as the most effective washing agent based upon

the direct instrument gamma radioactivity measurements performed in the laboratory. These

measurements are specific to americium, and the selection of the optimal washing agent for use was made .'
by assuming that.plutonium is most likely exhibiting physical and chemical behavior similar to the americium ‘
‘being measured. This assumption will be confirmed by plutonium-, americium-, and uranium- specific

analyses to be performed at the oftsite laboratory during October 1994,

T hGradlen Maanetic Se aration

Lockheed Analytical Services received-the last ot of samples from Los Alamos National Laboratory on
October 7, 1994. Results are scheduled to be received by October 18, 1994. Preparation of the Final
Treatability Studies Report continues, and completion of the report is expected by November 1, 1994.

Chemically Enhanced Steam Stripping ‘ ,
Preliminary analysis of the total radionuclide content of the soils used in the column experiments will be

‘completed by October 17, 1994.

lon Exchange
The lon Exchange Treatablllty Studies Fleport was delivered to RFFO on October 5, 1994, prior to its IAG

M|Iestone due date.

Adsorption
The Adsorption Treatability Studies Report was finalized and submitted to RFFO on Oclober 5, 1994,

EG&G prepared a new.geology map with a more legible legend attached for mclusuon in the Final Work
Plan for the Background Soils Charactenzatlon Plan, which was lssued for distribution on
October 14, 1994.

The Phase | Background Soils Program is an IAG deliverable, but a milestone date has not been set by the
regulatory agencies. EG&G's current schedule calls for delivery of the Draft Phase | Report to RFFO for
comment on March 15, 1995. For the project to remain on schedule, the data validation needs to be
complete by January 4, 1995, and EG&G anticipates that data validation shall be completed before that
date.




Soil Studies (M. Z. Lntaor)
General
Modelling of Pu -239+240 and Am -241 using indicator kriging continues.

Several briefings are planned to present the findings of the Draft Chapter 1, A Comprehensive Appraisal
of Plutonium 239+240 in Soils of Operable Units 1, 2, and 3: A Basis For Risk Analysis, of the Operable
Unit 3 Rl Report. The first presentation will take place for RFFO and EG&G personnel on October 20,
1994, in Building 080. Subsequent presentations will take place on October 25, 1994, for the regulatory
agencies in EPA’s Conference Center, and on October 26, 1994, for other outside groups, to be
conducted in the Jefferson County Airport Terminal Building.

The Soil Study Team reviewed the Draft Groundwater Geochemical Report, and comments were
-. delivered. _

"~ Two articles, entitled Plutonium -239+240 and Americium -241 in Soils East of Rocky Flats, Colorado, and
Uranium Isotopes Distribution at the Rocky Flats Plant, Colorado, have been accepted for publication in
-the Journal of Environmental Quality. The expected publication dates are November 1994 and
_March 1995, respectively. Four more manuscripts are currently in review.

Project Specm : -

The design for the snow density plates has been finalized. Parts will be ordered this week.

Development of the SNTHERM user interface continues. The program will consist of three components:

e external file importation, graphical display and modification of its contents, and exportation of the updated
file, of which the first two have been developed. The design and programming for four user input screens
have been completed.

Work on the evapotranspiration component of the Soil Water Monitoring System continues as scheduled.
. Preparation for the removal of the monalith from the surrounding soil is being done in the laboratory. A
Gantt Chart for the 1995 Fiscal Year evapotranspiration study is complete.

s Evdl uationfefthesphysicalkelestiicatirasponseroiRocky-Flats-soils<and:their-impact-on-Time:Domain = = = -~ womes = -
Reflectometry soil moisture probes continues. The system of automated digitized response retrieval,
which needs to coordinate with the weighing system to ensure synchronized data acquisition, is being
tested. A macro to convert the digitized waveform data into spreadsheet format was developed and
tested on four different digitized data files. Conversion of the data to a spreadsheet format ailows
interpretation and statistical analysis of the calibration data.

- - Soil studies will continue through Fiscal Year 1995, in order to determine the fate and transport of
Pu -239+240 and Am -241, in support of the Feasibility Study recommendation for remedial alternatives.

Other lIssues

Site Demonstration : o

A site demonstration to be conducted by the Treatability Study Group is under review. A 55-gallon drum
of soil, to be delivered to Tent 10 next to the 904 Pad, will be needed for the low-level thermal desorption

demonstration by November 1994 in order to perform tests in January 1995. Analytical work for the
sample characterization will be performed by Environmental Technologies.

W4
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Operable Unit 3 - Offsite Areas (M. S. Buddy)

The Toxicity Assessment Technical Memorandum #5 was submitted to the regulatory agencies for review
on October 11, 1994. This submittal is 30 days ahead of the agency-approved project schedule delivery
date of November 11, 1994.

The project is currently running ahead of the approval project schedule; however, the regulatory agencies
have not been able to provide their comments to submitted documents in a time frame consistent with the
accelerated project schedule. This delay jeopardizes the accelerated schedule, but at this time, does not
affect the approved project schedule. The potential schedule impact is approximately three weeks. In
order to compensate for the regulatory agencies’ delay in providing comments, efforts to find schedule
savings elsewhere continue.

A bald eagle was observed in the Standley Lake area on October 10, 1994. This eagle is most likely one
of the pair of bald eagles that has used the Standley Lake area for winter nesting since 1991. The arrival of
the bald eagle has the potential affecting operation and/or completion of at least two of the four air ,
monitoring stations. The air monitoring station constructed north of 100th Avenue and the air monitoring
station planned for construction near the southwest corner of Standley Lake are located within the
Standley Lake bald eagle essential habitat. Construction of the air monitoring station located north of
100th Avenue was completed on October 13, 1994. Minor equipment connections and electrical wiring
will be conducted, after which a letter will be drafted to RFFO which will summarize the remaining work to
be performed at each of the installations. The letter recommends that RFFO contact the United States
Fish and Wildlife Service for an informal consultation for permission to complete the remalmng air
monltonng station work.

Site development approval for the two air/meteorological monitoring station sites was obtained from the
Jefferson County Planning Commission on October 7, 1994. Two conditions for approval were listed:
(1) the perimeter chain link fence for both sites be painted with a flat black or dark green color, and

(2) the two facilities should not be permitted to exist beyond one year. If the applicant can establish that a
longer life span is warranted, another review by the Planning Commission will be required.

‘A meeting was held with the City of Broomfield on October 6, 1994; to prééent~-preliminé‘w results of the o

Operable Unit 3 Remedial Investigation. A similar meeting is being arranged for the cities of Westminster
and Arvada, as well as with Jefferson County..

AII suspect data has been checked, and the Operable Unit 3 data quality tables were finished.

Geostatistical Library testing continues for the conditional simutation programs. Following up on the
recently completed analysis of plutonium for Operable Unit 3, the sensitivity of Pu -239/240 activity
contours was tested by using cumulative distribution function simulation. This tool, while still
experimental, may prove to be valuable for risk assessment.

bperable Unit 4 - Solar Ponds Evaporation (S. R. Keith)

" Treatment, Storage, and Disposal (J. B. Mellen)

Waste Storage
A final walkdown of the 750 and 904 Pads was completed on October 10, 1994,

All engineering work associated with the pad drainage piping is complete, and a Davis-Bacon
determination was performed. The cost estimate is complete, and the proposal is currently undergoing
review.

The final drawing review was completed on October 6, 1994, and the deficiencies have been identified.

Discussions continue with RFFO and EG&G on the egress requirements issue.
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Treatability - Sludge

Efforts continue to send the samples to the laboratory for analysis. The Investigative Derived Material soils
samples are suspect because of absorbent additions to the drums. The A and B Pond water and sludge
will probably be identified as DOT non-radioactive, while the clarifier sludges and the Homogenized C
Pond slurries will probably be identified as DOT radioactive.

Interim Remedial Action (R. W. Boyle)

Water Management

Progress continues on the Building 910 sump pump. The modular tanks have a remaining usable volume
of approximately 473,000 gallons. Approximately 7,000 gallons evaporated from the tanks because of
solar heat and wind during the week of October 10, 1994.

Approximately 204,000 gallons of water have been pumped from the 207B North Pond to Building 374
since October 4, 1994, but a small quantity of water still remains in the northwest corner of the pond.
Routine RCRA inspections and compressor rotatlons in Bu:ldlng 91 0 and the Modular Storage Tanks
were completed satisfactorily.

Final Action (J. A. Ledford)
Phase i RFI
Progress continues on the development of the Operable Unit 4 Phase Il RFI/RI schedule and the

. preparation of the field activities. Work continues on the review and development of the Readiness

Review requirements and the QA/QC documentation.

Interim Measure Remediation (J. A. Ledford)
RCRA Facility Investigation ~~
Incorporation of comments into the Operable Unit 4, Phase | RFI/RI Report continues.

Title Il Remedial Design
The sample analysis and subcontractor data analysis for the Geotechnical Drilling have been completed.

Based on prehmmary dlSCUSSIOﬂS some engmeered stabilization measures may be required.

The Ground Penetration Radar utilities verification effort which began the week of October 10, 1994, will
. verify the locations of existing utilities shown and not shown on current site drawings. :

General Site Improvements
The General Site Improvements effort encompasses preremedial construction site preparation work
including relocation of utilities, installation of a construction fence, and the installation of utilities for the

construction trailers. The Title Il Design review meeting is scheduled for November 3, 1994.

Building 788 Removal ..
The Title Il Design review meeting for the removal of Building 788 was held on September 27, 1994.

Modifications are required to the package to identify the permacon as part of the Phase 1l removals.
Phase Il removals cannot be started until after the IM/IRA Decision Document is approved. RCRA
Regulatory Programs has identified the shelving inside the building as Phase Il equipment, also. An
option of submitting a letter to the CDPHE requesting permission to relocate this shelving to another
RCRA unit prior to the Phase il activities is being investigated.

Silo Removal
The mobilization for the removal of the cement silos located near Building 788 began the week of
October 10, 1994, but the mobilization ceased in order to determine if applicable OSHA requirements
were being satisfied. Additionally, a Readiness Assessment is also required before operations can begin.
Because of these requirements, the silo removal mobilization will be delayed approximately threg days.

)
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Interim Measure Sludge (J. B. Mellen)

Testin erations - Sludge

The revised procedure for vacuum truck loading and unloading was completed by a team of process
specialists. Training for all personnel on the new vacuum truck loading and unloading procedure and the
revised Health and Safety Plan was conducted the week of October 10, 1994.

The 2078 North Pond was pumped to Building 374 to prepare for final rinsing. No major problems

_occurred when the salt heels were removed from Vacuum Trucks V-8 and V-9 through utilization of the

new procedure.

Because of repairs and modifications required for the third truck, the new date for delivery is
October 17, 1994, which will not impact the overall schedule.

In order to allow for a second unioading station, an additional High Efficiency Particulate Air filter was
purchased. The High Efficiency Particulate Air filter passed the Di-octyl Pthalate (DOP) test; however, it .

~ was noted that the unit had a 1600 cfm blower, even though the filter itself was rated at 1000 cfm. Based

on this discrepancy, the filter unit was not certified for use and is undergoing review and evaluation.

. Operable Unit 5 - Woman_Creek Priority Drainage (C. A. Bicher)

Human Health Risk Assessment activities for the RFI/RI continue. The concentration toxicity screens were

. completed. The Technical Memorandum #11, Contaminants of Concern, was issued for review by RFFO

on October 10, 1994. Identification of the source areas for the CDPHE Conservative Screen was begun
and will be presented to the regulatory agencies on October 21, 1994

~ The Environmental Evaluatlon for the Woman Creek drainage continues. After the potential contaminants

of concern were completed, the selection of contaminants of concern for the Environmental Evaluation
started by evaluating potential ecotoxicity of the identified chemicals.

" The approach to be used in evaluating and selecting remedial options (Presumptive Remedy) for the
- Original Landfill, IHSSs 115 and 196, was proposed to the EPA on October 13, 1994. The COPHE had  _. .. -
" previously verbally approved the approach;-and was not present at this meeting. This Feasibility Study will =~ o

be conducted in accordance with EPA’s Presumptive Remedy guidance for CERCLA Municipal Landfills
(EPA 540-F-93-035) and related guidance, which dictates that a limited risk assessment focused on
groundwater be conducted. Chemical-specific Applicable or Relevant and Appropriate Requirements,
such as Maximum Contaminant Levels, will be compared with groundwater contaminant concentrations.

Groundwater modeling activities contlnue Establlshment and input of calibration criteria into the
MODFLOW were completed, and calibration runs were initiated.

- Air dispersion modellng activities continue. The effect of varying roughness herghts and threshold wrnd
speed on the Fugitive Dust Model output results were evaluated.

Operable Unit 6 - Wainut Creek Priority Drainage (N. A. Holsteen)
The Data Aggregation Follow Up Letter Report on the source areas, corresponding conservative screen
ratios, and areas of concern was received by RFFO on October 4, 1994, and comments were incorporated

on October 12, 1994,

Comments from the regulatory agencies on the Technical Memorandum #4, Chemicals of Concern, were
received on October 3, 1994. The Technical Memorandum #4 is scheduled for completion on
October 18, 1994.

Comments from the regulatory agencies on the Draft Technical Memorandum #5, Toxicity Assessment,
which was delivered to the regulatory agencies on September 7, 1994, have not been received.. Work
continues on the Final Technical Memorandum #2, Exposure Scenarios, and the final revisions'o
Technical Memorandum #3, Model Description.
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All of the preliminary polychlorinated biphenyl! tissue data from the offsite reservoirs in Operable Unit 3

were received. The tissue data from the ponds in Operable Unit 5 are scheduled for delivery the week of
October 17, 1994. This sampling effort will be incorporated in the Addendum No. 1, Additional Pond
Sediment Investigations for Operable Unit 6, and the revised version will be included as an appendix to
the Work Plans for Operable Units 3 and 5.

Work continues on the groundwater modeling, air modeling, and surface water modeling.
Operable Unit 7 - Present Landfill (L. J. Peterson-Wright)

A meeting was held with the regulatory agencies on October 13, 1994, to discuss wetlands mitigation,
schedule extensions, and final comment disposition.

Work continues on the Phase |l field |nvest|gatlon The soil sampling locations were surveyed, and three
borings were completed.

Industrial Area Operable Units (8, 9, 10, 12, 13, and 14) '

Review comments on the Preliminary Draft Industrial Area Surface Water and Sediment Field Sampling
Plan Technical Memorandum were completed during the first week in October, and the responses are
being addressed. Work continues on the Draft Technical Memorandum, which is scheduled for delivery to

RFFO on October 24, 1994, and to the regulatory agencies by October 26, 1994.

Operable Unit 8 - 700 Area (W. A. FuIIer)
The Operable Unit 8 Phase | RFI/RI Work Plan was approved by the regulatory agencies on
October 3, 1994. Efforts continue to obtain issuance of the Work Plan as a controlled document, which is

necessary to complete the Readiness Review.

Work will proceed on the Stage 2 Field Investigation work as soon as the Readiness Review is completed.

The Final Fiscal Year 1995 Work Packages are’'in’ prepara’uon and are scheduled to be completed by
October 21, 1994. e g o e L

On September.21, 1994, a request was received from DC Energetics, Inc., for copies of the 24-hour and
10-day reports to DOE/HQ following receipt of the Notice of Violation of the Interagency Agreement. DC
Energetics is a subcontractor to DOE/HQ-and needs these copies for inclusion in a report that is being
prepared for DOE/HQ. Because these reports.were prepared and submitted by RFFO and because
EG&G does not have access to copies of the final documents, this request was passed along to the RFFO
Industrial Area Operable Units counterpart. To date, no response has been received on this matter.

A meeting was held on October 12, 1994, to discuss two upcoming construction projects which will impact

- Individual Hazardous Substance Site 172. The first project is an upgrade to a wastewater handling facility

just north of the intersection of Sixth Street and Sage Avenue. The second is the installation of a sewer

pipe to cross Central Avenue between Buildings T886C and T904A. The proposed sampling and

screening procedures that will be utilized for this work were reviewed and modified.

A meeting was held on October 13, 1994, with CDPHE, RFFO, EG&G, and the subcontractor to select the
type and locations of samples for Individual Hazardous Substance Site 172.

Operable Unit 9 - Original Process Waste Lines (C. D. Cowdery)

Discussions are in progress concerning tanks in and around Building 889. Sumps in the building as well
as tanks outside of Building T-40 are also included. The T-40 Tanks are also targeted for removal as an
early action.

Work continued on the Fiscal Year 1995 Work Package and Major Acquisition Document which includes
modifications to reflect the investigation of Tanks T-11 and T-30. Only tanks that are in the currént field
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sampling plan and its addendum have been budgeted for Fiscal Year 1995. Additional tanks will be
budgeted through the change contro! board process.

Work continues on a proposal for the implementation of the Stage | Outside Tank Investigation.
Preparation continues on the operating procedure for the Tank and Pipeline Investlgatlon FO.28.

RFFO is awaiting CDPHE approval of previously submitted work contained in the Fleld Sampling Plan for
Tanks T-24 and T-32. |f this issue goes to dispute resolution, delays will probably impact the current
schedule.

Construction activities began the week of October 3, 1994, on replacement of a broken power line
between Buildings 881 and 887. Before project completion, two samples will be taken from the
construction site.

" Discussions concerning tank closures in Buildings 444 and 883 cannot continue until a decnsron on

funding the project IS made.

Operable Unit 10 - Other. Outsrde Closures (G. A. Anderson) -’

~ The Preliminary Draft Technical Memorandum #1 for Operable Unit 10 was submltted to RFFOon -

October 12, 1994.
The remaining sample analytical data have been recerved and wm be uploaded mto the Rocky Flats

Environmental Database System as soon as the final data validation process has been completed. The

final validation process will be completed in time for inclusion into the Operable Unit 10 Draft Phase |
Nonintrusive Technical Memorandum. :

Operable Unit 11 - West Spray Fields (K. K. O’Neill) :

During the abandonment of a well in Operable Unit 11, a small underground detonation occurred on
October 7, 1994. Well Abandonment and Replacement Program personnel are attempting to determine
the cause, which.is thought to be naturally occurring gas in underlying formations.

Difficulties are still being encountéred in obtaining analytical results from the 1994 field program. The

" schedule has been impacted, but the 1AG mrlestone due date for the Draft RFI/RI Report should not be ‘

affected.

Data loggers are presently operational in all fifteen groundwater monitoring wells installed for the Operable
Unit 11 RFI/RI. The data loggers are collecting groundwater level measurements on a daily basis.

Operable Unit 12 - 400/800 Areas (S. B. Smith, Acting)
The so0il gas sampling in Operable Unit 12 was completed on October 11, 1994.

Operable Unit 13 - 100 Area (M. F. McHugh) ' -

While additional utility clearances for Operable Units 12 and 14 are being awaited, the soil gas =
investigations began in Individual Hazardous Substance Sites 134(S), 134(N), 128 and 171. Utility’
clearances have been granted for Individual Hazardous Substance Site 177.2. After soil gas
investigations are completed in Operable Unit 14 and locations are staked and cleared in Operable Unit 8,
activities will resume in Operable Unit 13. Operable Unit 8 activities will commence and be completed prior
to the completion of the Operable Unit 13 investigations.

Work continues on the FO.28 Tank and Pipeline Investigation Procedure. Revisions are scheduled to be
received on October 17, 1994. Coordination is in progress to ensure that this procedure becomes a
controlled document.




12|23

Operable Unit 14 - Radioactive Sites (M. F. McHugh)

Work continues on surficial soil sampling and soil gas sampling. The field crews have optimized sample
collection strategies in order to complete as much work as possible prior to the end of Fiscal Year 1994.
Sampling in Individual Hazardous Substance Sites 160 and 161 has been completed, and the sufrficial
soils sampling program is approximately 70 percent complete. One of the field crews will be assigned to
Operable Unit 8 as soon as the Operable Unit 8 Field Sampling Plan is released as a controlled document.
In addition, soil gas investigations-have been reprioritized in order to complete as many tasks as possible
before the expiration of the tolling agreement on January 31, 1995. Soil gas investigations in Operable
Units 14 and 8 will be scheduled ahead of Operable Unit 13 because they are of a short duration, will have
minimal impact on the Operable Unit 13 schedule, and will allow two additional investigations to be
completed by January 31, 1995. Soil gas work in Operable Unit 14 was completed on October 14, 1994,
Some resampling may be required the week of October 17, 1994,

Operable Unit 15 - Inside Building Closures (D. L. Schubbe)

- RFFO will provide direction to EG&G on a document which lists alternatives for the Operable Unit 15 ~
". ‘closure that is being developed for the EPA. This document will be completed prior to the submission.of .

the Proposed Plan. The review of the Preliminary Draft Proposed Plan was completed the week_of'
October 3, 1994. Work continues on the Final Phase | RFI/RI Report.

Ojerable Unit 16 - Low Priority Sites (D. L Schubbe) N

" The Corrective Action Decision/Record of Decision for Operable Unit 16 was approved by RFFO and

submitted to the regulatory agencies the week of October 3, 1994. It has not yet been approved

Industrial Area Interim Measure/Interim Remedlal Actlon K -
The public comment period for the IM/IRA Decision Document continues. The comments from the
CDPHE are being addressed, and the EPA has indicated that they will not have additional comments on
the document.

Environmental Operations Activities
No information was received this week.

Section il - Decontamination and Decommissioning ’, -
No information was received this week.

Section IV - Meetings

Operable Units 1, 2, and 3 - Several briefings are planned to present the findings of the Draft
Chapter |, A Comprehensive Appraisal of Plutonium 239+240 in Soils of Operable Units 1, 2, and 3: A
Basis For Risk Analysis, of the Operable Unit 3 Rl Report. The first presentation will take place for RFFO
and EG&G personnel on October 20, 1994, in Building 080. Subsequent presentations will- take place on
October 25, 1994, for the regulatory agencies in EPA’s Conference Center and on October 26, 1994, for
other outside groups to be conducted in the Jefferson County Airport Terminal Building. :

Operable Unit 3 Offsite Areas - A meeting was held with the City of Broomfield on
October 6, 1994, to present preliminary results of the Operable Unit 3 Remedial Investigation. A similar
meeting is being arranged for the cities of Westminster and Arvada, as well as with Jefferson County.

Operable Unit 4 Solar Ponds - Discussions continue with RFFO and EG&G on the egress
requirements issue. :

10




Section V - Upcoming Events

October 26, 1994
November 16, 1994

December 14, 1994

[%(2%

Rocky Flats Monthly Public Information Meeting
Location and topics of discussion: To be determined

Rocky Flats Monthly Public Information Meeting
Location and topics of discussion: To be determined

Rocky Flats Quarterly Environmental Restoration Public Information Meeting
Location and topics of discussion: To be determined

11




Dates

Fiscal Year Original Current IAG Baseline Current Actual
) mﬁi&nﬁﬂjﬁ Due - - IAG or . Completion Projected Completion

OU OU Description  Milestone Description ‘ : + Commitment Completion Leads Comments

SW Sitewide Draft Background Study No  No 1990 12/15/89 12/15/89 12/15/89  EGA&G: M. Buddy
Operations Report (Water) . .RFFO:

SW Sitewide Draft Background Study No No 1990 ~ 12/15/89 12/15/89 12/15/89  EG&G: M. Buddy
Operations Report (Soils) ; . RFFO: -

sSw Sitewide Draft Community Survey No No 1990 1/23/90 1/23/90 1/23/90 . EG&G: M. Buddy
Operations Plan .~ RFFO:

SW Sitewide Final Community Survey No  No 1990 3/22/90 3/22/90 3/22/90, , EG&G: M. Buddy
Operations Plan o ‘RFFO:

SW Sitewide Draft Health and Safety No  No 1990 8/15/90 8/15/90 8/15/90  EG&G: M. Buddy
Operations Plan : RFFO:

SwW Sitewide Oraft Quality Assurance No  No 1990 8/29/90 8/29/90 8/29/90  EG&G: M. Buddy
Operations Project Plan ' ‘RFFO:

SwW Sitewide Draft Standard Operating No  No 1990 8/29/90 8/29/90 8/29/90  EG&G: M. Buddy
Operations Procedures C f . o :RFFO:

SwW Sitewide Oraft Plan for Prevention No  No 1990 9/19/90 9/19/90 9/19/90  EG&G: M. Buddy
Operations of Contaminant RFFO:

~ Dispersion

SW ‘Sitewide Draft Treatability Study No  No 1990 9/21/90 9/21/90 9/21/90 EG&G: M. Buddy
Operations Plan ' " .RFFO:

SW Sitewide Oraft Community No No 1991 11/1/90 11/1/90 11/1/90  .EG&G: M. Buddy
Operations Relations Plan ‘ "RFFO:

Sw Sitewide Final Health and Safety No No 1991 11/12/90 11/12/90 11/12/90 EG&G: M. Buddy
Operations Plan ' S _RFFO: ’

SwW Sitewide " Revised Background No No 1991 12/21/90 12/21/90 12/21/90 'EG&G: M. Buddy

. Operations - Study Report : -RFFO:

SW Sitewide Final Community No No . 1991 1/22/91 1/22/91 1/22/91 ‘EG&G: M. Buddy
Operations Relations Plan : . RFFO:

swW Sitewide Community Relations No  No 1991 6/21/91 6/21/91 . 6/21/91 EG&G: M. Buddy.
Operations Plan Responsiveness : ’ ‘RFFO:

Summary

SwW Sitewide Draft Historical Release  No  No 1992 1/8/92 ©1/8/92 1/8/92 'EG&G: M. Buddy
Operations Report : : " "RFFO:

SwW Sitewide Final Historical Release  No  No 1992 6/3/92 6/3/92 6/3/92 '‘EG&G: M. Buddy
Operations Report ) : : : RFFO:

SW Sitewide Draft Treatability Study No  No 1993 5/26/93 5/26/93 3/8/93 -EG&G: M. Buddy
Operations Report ) RFFO:

SwW Sitewide Final Treatability Study No - No 1994 10/20/93 3/14/94 3/14/94 EG&G: M. Buddy  Annual Reporting
Operations Report 'RFFO:

Sw Sitewide Draft Decision Document No  No 1094 3/23/94 3/14/94 3/14/94  EG&G: M. Buddy
Operations IA IM/IRA ‘ . : © 'RFFO:

SwW Sitewide Final SOP's vol 4 Surface No  No © 1991 - 1{25/91 3/1/91 3/1/91 3/1/91 EG&G: M. Buddy
Operations Water/vol 5 Ecology o "RFFO:

¢
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Dates
Fiscal Year Original Current IAG  Baseline Current Actual

wﬁﬂ“ Due IAG or ,Completion Projected Completion
OU OU Description  Milestonse Description . Commitment Completion : ) ead Comments
sw Sitewide Final SOP Addendumfor No No 1991 1/25/91 3/1/91 - 3/ 3/1/91 EGA&G: M. Buddy
Operations OU1 Phase Il RFVRI WP ? ‘ B RFFO:
SwW Sitewide Final Quality Assurance No  No 1991 2/1/91 3/1/91 | 31/ . 3/1/91 EG&G: M. Buddy .
Operations Project Plan o : ‘RFFO: Lo
Sw Sitewide Final SOP’s vol - No No 1991 2/1/91 3/1/97 | 3/1/91 3/1/91 EG&G: M. Buddy
Operations 2Groundwater/vol 3 . ‘ . - RFFO:
Geotechnical : : : :
SW Sitewide Final SOP vol 6 Air No No. 1991 2/1/91 3/1/91  3/11/91 3/1/91 = EG&G: M. Buddy
Operations ‘ ) , ‘RFFO:
SW Sitewide Final SOP Addendumfor No  No 1991 - 2/1/91 3/1/91  3/1/91 3/1/91 EGA&G: M. Buddy
Operations OU2 Phase Il RFLRI : T . RFFO:
Workplan ‘ ) ’ ) .
sw Sitewide Draft Workplan for No No 1991 3/18/91 4/5/91 | 4/5/91 4/5/91 . EG&G: M. Buddy
Operations Discharge Limits for R ) Eo . -‘RFFO:
Radionuclides i , 4 ‘ ‘ A
SW Sitewide Final Treatability Study No  No 1991 2/25/91 6/3/91 : 6/3/91 . 6/3/91 EG&G: M. Buddy
Operations Plan o ’ RFFO:
SW Sitewide Final Plan for Prevention No No 1991 2/21/91  7/22/191 - 7/22/91 7/22/91.  EG&G: M. Buddy
Operations of Contaminant : T . RFFO:
Dispersion _ : L :
SwW Sitewide " Final Work Plan for No No 1991 8/31/91  9/16/91 ; 9/16/91 - 9/16/91 EG&G: M. Buddy
Operations - Discharge Limits for I o ..~ RFFo:
Radionuclides oo oo :
Sw Sitewide Resp.SumonPlanfor No No 1992 6/26/91  11/25/91 ' 11/25/91 . 11/25/91 EG&G: M. Buddy
Operations Prevention of S o : , . ' ° RFFO:
Contaminant Disp. ‘ N ' :
SW  Sitewide Resp. Sum. for Discharge No  No 1992  12/17/91 1/30/92 ' 1/30/92 1/30/92  EG&G: M. Buddy
Operations  : Limits for Radionudlides ’ : : RFFO:
SW . Sitewide Draft Responsiveness Yes No 1995 8/2/94 11/2/94 ! 11/2/94  11/2/94 ‘ EG&G: M. Buddy Revised IAG date approved
Operations Summary (1A IM/IRA) B ’ ] i -RFFO: 7/28/94 by DOE and CDH
swW Sitewide Final Responsiveness  Yes No 1995 8/23/94 11/23/94 ~ 11/23/94 11/23/94 = . ' EG&G: M.Buddy Revised IAG date approved
Operations Summary (IA IM/IRA) . , RFFO: 7/28/94 by DOE and CDH
sw Sitewide Final Decision Document Yes No 1995 8/23/94 11/23/94 11/23/94 11/23/94 EG&G: M. Buddy Revised IAG date approved
Operations (1A IMVIRA) o x ’ RFFO: 7/28/94 by DOE and COH
1 881 Hillside Draft Proposed IM/IRA  No No . 1989 9/18/89  9/18/89 = 9/18/89 9/18/89 .EG&G: Z. Houke
Decision Document ‘ ' : . s S : RFFO: S. Grace
1 881 Hillside Proposed IM/IRA No No 1990 10/6/89 10/6/88 ~ 10/6/89 10/6/89 EG&G: Z. Houke
. Decision Document : ' : ) o RFFO: S. Grace
1 881 Hillside Final IW/IRA Decision - No  No 1990 1/5/90 1/5/90 & 1/5/90 175/90 EG&G: Z. Houke
Document 5 L . ‘ : ' RFFO:S. Grace
1 881Hiliside ~ Phase |-A IWIRA No No 1990 1/15/90 11 5/90i 1/15/90 1/15/90 ‘EG&G: Z. Houke
Construction N ‘ ; : " . " .RFFO:S. Grace
| 881 Hillside _ Draft Phase llRFIRIWork No  No 1990 2/6/90 2/6/90 . 2/6/90 . 2/6/90 'EG&G: Z. Houke
- Plan o ‘ ‘ ' .+ :RFFO:S. Grace
10/13/94 T ‘ a S D c ' Page 2
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_ Dates

Fiscal Year Original Current JAG: Baseline  Current Actual
. Mﬂiﬂ Due AG or Completion Projected Completion :
OU QU Description Milestone Description . Commitr'nent Completion Leads Comments
1 881 Hillside Begin Phase I-BIM/IRA  No No 1991 10/8/90 10/8/90 » 10/8/90 9/28/90 EG&G: Z. Houke
' Construction Sy RFFO: S. Grace
1 881 Hillside Final Phase Il RFVRIWork No  No 1991 10/30/90 10/30/90 © 10/30/90 10/30/90 EG&G: Z. Houk )
Plan RFFO: S. Grace -
1 881 Hillside IM/IRA Implementation  No  No 1991 2/22/91 2/22/91 - 2/22/91 2/22/91 EG&G: Z. Houk
Document : ' ' RFFO: S. Grace
1 881 Hillside Phase Il - A IM/IRA No No 1991 4/1/91 4/1/91 4/1/91 4/1/91 EG&G: Z. Houk
Construction - LT : -RFFO: S. Grace
1 881 Hillside IM/IRA Testing .No No 1991 8/5/91 8/5/91 8/5/91 8/5/91 EG&G: Z. Houk
‘ : ‘RFFO: S. Grace
1 881 Hillside Phase Il - B IM/IRA No No 1991 9/3/91 9/3/91 9/3/91 9/3/91 EG&G: Z. Houk
Constryction 3 : :RFFO: S. Grace
1 881 Hillside Complete IM/IRA No No 1992 3/2/92 4/13/92 - 4/13/92 4/13/92 "EG&G: Z. Houk
Construction ) o RFFO: S. Grace
1 881 Hillside Draft Phase lll RFI/RI No 'No 1993 7/30/92 10/28/92 * 10/28/92 10/28/92 EG&G: Z. Houk
Report Co s - v . RFFO: S. Grace
1 881 Hiliside Final Phase IIRFIRI . No No 1994 1/4/93 11/15/93 . 3/30/94 11/5/93 -EG&G: Z. Houk
Report : ! : .RFFO:; S. Grace
1 881 Hillside Draft CMS/FS Report Yes No 1994 3/31/93  8/25/94 - 8/7/95 . 8/25/94 EG&G: Z. Houk
. ' R o co i "RFFO: S. Grace
1 881 Hillside CD/RD Work Plan No No 1995 11/1/94  11/1/94  9/12/97 .EG&G: Z. Houk
) Y . _RFFO:S. Grace
1 881 Hiliside Submit Draft PP 1995 9/27/93  11/22/94 ! 4/5/96 12/12/94 ~ EG&G: Z. Houk
- RFFO:S. Grace ’
1 881 Hillside " Submit Final CMS/FS - 1995 9/27/93 11/22/94 . 1/4/96 11/22/94 EG&G: Z. Houk
' Report - B B K RFFO: S. Grace
1 881 Hillside Final PP 'No  No 1995 1/4/94 2/24/95 ' 7/2/96 2/7/95 EGA&G: Z. Houk
o ' ! Lo 3 ‘RFFO: S. Grace ‘
1 881 Hillside Draft Responsiveness No  No 1995 5/6/94 6/23/95 ' 12/3/96  5/22/95 -EG&G: Z. Houk
Summary : T P '"RFFO: S. Grace
1 881 Hillside Draft Tile liDesign  ~ No  No 1995 7/5/95 7/5/95 | 4/20/97 'EG&G: Z. Houk 1
-' : N ,, RFFO: S. Grace
1 881 Hillside Final Responsiveness No  No 1995 8/3/94 9/22/95 : 3/17/97 9/5/95 -EG&G: Z. Houk
' Summary ' ' v RFFO: S. Grace
1 881 Hillside Draft CAD/ROD ~ No No 1995 8/3/94 9/22/95 : 3/17/97 9/5/95 EG&G: Z. Houk
Co e ' ﬁ RFFO: S. Grace ‘
1 881 Hillside Final Title Il Design - No  No 1996 10/3/95  10/3/95 .12/12/97 t EG&G: Z. Houk ’
) i -RFFO: S. Grace
1 881 Hillside Final CAD/ROD . No No 1996 11/1/94 12/22/95  5/28/97 10/3/95 EG&G: Z. Houk !
- . : RFFO:S. Grace
1 881 Hillside Begin . No No 1996 5/7/96 5/7/96 - . 4/9/99 EG&G: Z. Houk ‘
-+ Corrective/Remedial o : S .RFFO: S. Grace ‘
Action Construction ;o ' |
10/13/94 ~ . Page 3 J




. Datés
Fiscal Year Original CurrentlAG Baseline Current Actual

Due IAG or  “.Completion Projected Completion _ .
OU OU Description  Milestone Description Commitment Completion ' ead Comments

1 881 Hillside Complete . No No 1998 11/4/97 11/4/97 ‘14/1 1/2001 - ) EG&G: Z. Houk
Comective/Remedial -. : S . -RFFO: S. Grace
Construction ' ' oo -

1 881 Hillside Performance °~ No No 1998 2/10/98  2/10/98 .:7/10/2001 ‘ EG&G: Z. Houk o
' Assessment Report : : T _RFFO:S. Grace, '
2 903 Pad Draft Phase ll RFVRIWork No  No 1990  12/21/89 12/21/89 . 12/21/89 12/21/89 | EG&G: W. Busby
Plan Lo o T "+ - RFFO:S. Grace
2 903 Pad Final Phase Il RFVIRIWork No. . No 1990 . 4/12/90 4/12/90 | 4/12/90 4/12/90 EG&G: W. Busby
Plan o ' S . RFFO: S. Grace
2 903 Pad Draft Proposed IM/IRA:- - No  No 1990 .. 6/19/90 6/19/90 .. 6/19/90 6/19/90 . EG&G:W. Busby
Decision Document : RFFO: S. Grace
2 903 Pad Proposed IM/IRA No No 1990 9/18/90 9/18/90 9/18/90 9/18/90 EG&G: W. Busby
Decision Document ' ' ’ o ‘RFFO: S. Grace
2 903 Pad  Draft Responsiveness No . No 1991 12/13/90 12/13/90 12/13/90 12/13/90 EG&G:W. Busby
' Summary S ‘ C o < 'RFFO:S. Grace
2 903 Pad Final Responsiveness No  No 1991 1/11/91 1/11/91 . 1119 1/11/91 EG&G: W. Busby
‘ ~ Summary and Final L : : b ‘ : . RFFO: S. Grace
IM/IRA DD . R
2 903 Pad Draft Phase | RFVRIWork: No  No 1991 2/5/91 2/5/91 - 2/5/91 1 2/5/91 EG&G: W, Busby
Plan (Bedrock) : . : * 'RFFO: S. Grace
2 903 Pad Field Treatability Test No No . 1991 3/8/91 5/10/91 . 5/10/91 - 5/10/91 EG&G: W. Busby
"~ System Installation : . ‘ o - : RFFO:S. Grace
: ' Complete o L : ) ] .
2 903 Pad Begin Field Treatability No  No 1991 3/11/9%  5/13/91 . 5/13/91 5/13/91 EG&G: W. Busby
Testing : 5 o . RFFO: S. Grace
2 903 Pad Final Phase Il RFVRIWork No  No 1991 7/2/191 7/2/91 7/2/91 7/2/91 EG&G: W. Busby
Plan (Bedrock) ' - : K ‘ RFFO: S. Grace
2 903 Pad Draft Treatability Test ; No No 1992 - 4/1/92 4/1/92 4/1/92 4/1/92 EG&G: W. Busby
Report Phase | (GAC) * , o . .RFFO: S. Grace
2 903 Pad Complete IM/IRA No No 1992 9/30/91 4/24/92 4/24/92 - 4/24/92 EG&G: W. Busby
: Construction 4 - - L L 'RFFO: S. Grace
2 903 Pad Begin Field Treatability : . No. No 1992 10/30/91  4/27/92 . 4/27/92 4/27/92 - EGA&G:W. Busby
Testing (Entire System) - ' ‘ RFFO: S. Grace
2 903 Pad Final Treatability Test : No . No 1992 6/2/92 6/2/92 6/2/92 6/2/92 EG&G: W. Busby
Report Phase | (GAC) ) RFFO: S. Grace
2 . 903 Pad Submit Draft CMS/FS ) Yes 1994 11/4/93 11/04/93 1/11/96 . EG&G: W. Busby  Past due, extension requested
Report ) o R ) : ‘RFFO: S, Grace  9/17/93
2 903 Pad Submit Final CMS/FS - Yes 1994  .5/10/94 05/10/94 5/31/96 . . EG&G: W. Busby  Past due, Extension requestd
Report ' ‘ o S ‘RFFO:S. Grace' 9/17/93
2 903 Pad Submit Draft PP . Yes 1994 5/10/94  05/10/94 = 7/23/96 ' E EG&G: W.Busby Past due, Extension requested
. S P o ‘RFFO: S, Grace. 9/17/93
2 903 Pad .. SubmitFinal PP~ .. - '199_4 .8/9/94  08/09/94 ., 10/17/96 . EG&G: W. Busby  Past due, extension requested
. ' T : I -+ " .RFFO:S.Grace  9/17/93
10/13/94 ‘ . ‘ ‘ . , e Pago 4
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Dates

Fiscal Year = Original Current IAG - Baseline Actual
* Due AG " or - Completion Projected Completion
OU QU Description  Milestone Description ] - Commitment: Completion ) ‘Leads Comments
2 903 Pad Submit Responsiveness C 1995 12/13/94 12/13/94 . 3/26/97 * . EG&G:W. Busby
Summary : : ' : RFFO:S. Grace
2 903 Pad Final Responsiveness No  No 1995 3/16/95  3/16/95'  7/2/97 EG&G: W. Busby _
- Summary : T ' .RFFO: S. Grace -
2 903 Pad Draft CAD/ROD .No No 1995 3/16/95  3/16/95 712197 EG&G: W. Busby
. : : B - RFFO:S. Grace
2 903 Pad Submit Oraft Phase !l  Yes 1995 3/12/93  5/20/95 . 11/18/94 EG&8G:W.Busby EPA/CDH extension approved
RFVRI Report ) : ) o RFFO:S.Grace  8/19/94
2 903 Pad Final CAD/ROD No No 199§ 6/15/95  6/15/95: .9/15/97: EG&G: W. Busby
. - ) S ' RFFO: S. Grace
2 903 Pad CD/RD Work Plan No. No 1995 6/15/95  6/15/95 . 1/7/98 : EG&G: W. Busby
' : i : RFFO: S.Grace
2 903 Pad Submit Final Phase || 199§ 8/9/93 8/21/95-.. 3/31/95 , [EG8G:W.Busby EPA/CDH extension approved
RFI/RI Report ' i "RFFO:S.Grace  8/19/94
2 903 Pad Draft Title Il Design No No 1996 2/15/96  2/15/96. 4/7/98 ‘EG&G: W. Busby
: . N [ . RFFO: S. Grace
2 903 Pad Final Title I Design No: No 1996 6/14/96  6/14/96 - - 8/5/98 . EG&G: W. Busby
o o ) . "RFFO: S. Grace
2 903 Pad Begin No No 1997 1/20/97 1/20/97 . 7/27/99 + EG&G:W.Busby
Corrective/Remedial " T K " RFFO:S. Grace
Action Construction ‘ S
2 903 Pad Complete No No 1998 7/20/98  7/20/98. 7/27/2001 7 EG&G: W. Busby
Corrective/Remedial . ' . L RFFO: S. Grace
Action Construction - .- ° 'a.
2 903 Pad Performance No No 1999 10/15/98 10/15/98 10/24/2001 . EG&G: W. Busby
Assessment Report  : ’ I -RFFO:S. Grace
3 Offsite Areas Draft Past Remedy No No 1991 10/26/90 10/26/90 10/26/90 10/26/90  EG&G: M. Buddy
Report o : - . RFFO: B. Birk
3 Otisite Areas Draft Historical Infoand ~ No.  No 1991 11/9/90 11/9/90 . 11/9/90 11/9/90 . EG&G: M. Buddy
‘ Prelim. HRAR. B ) ' " RFFO:B. Birk
3 Oftsite Areas Final Past Remedy No No 1991 . 4/2/91 4/2/9% 4/2/91 4/2/91 EG&G: M. Buddy
Report : - o - RFFO: B. Birk
3 Oftsite Areas Final Historical Infoand - No  No 1991 4/15/91  4/16/91  4/16/91 4/16/91 EG&G: M. Buddy
Prelim. HRAR . ' f RFFO: B. Birk
3 Oftsite Areas  Draft Phase IRFVRIWork No  No 1991 5/16/91  7/10/91 _ 7/10/91 7/10/91 EG&G: M. Buddy
' Plan ' - s - RFFO: B. Birk
3 Offsite Areas Final Phase IRFVIRIWork No  No 1992 10/11/91  12/6/91, 12/6/91 12/6/91 EG&G: M. Buddy
Plan , ol ’ RFFO: B. Birk
3 Oftsite Areas Submit Draft Phase | 1996 - 7/16/93 10/30/95 - 12/6/94 EG&G: M. Buddy EPA/CDH extension approved
RFV/RI Report : ; Sy : . 8/19/94
' I ' RFFO: B. Birk
3 Offsite Areas . Submit Final Phase | 4 1996 12/13/93  7/11/96  8/25/95 EG&G: M.Buddy EPA/CDH extension approved
RFI/RI Report i . " -RFFO: B. Birk 8/19/94
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Dates AR

Fiscal Year Original Current IAG Baseliné' - Crrent Actual

. ' ) Due AG or Completicli,n";F_’,rqjected Completion
OU QU Description  Milestone Description - ’ Commitment . . Completion o Leads Comments

4 Solar Ponds  Draft Phase IRFVRIWork No  No 1990  '6/8/90 6/8/90:  6/8/90 | ;i 6/8/90 . EG&G:A. Ledford

Plan . v d RFFO: F. Lockhart
4 Solar Ponds  Final Phase |RFVRIWork No  No 1992  11/26/91 11/26/91 11/26/91 1 . 11/26/91 EG&G: A. Ledford N
Plan ‘ i 0 ' RFFO: F. Lockhart -

5/27/94 - EG&G: A. Ledford

4 Solar Ponds Submit Draft Phase | 1994 4/14/94  5/27/94 . -
Proposed IM/IRA  ° . :
Decision Document

_ RFFO: F. Lockhart

5/27/94 EG&G: A. Ledford

4 Solar Ponds Submit Draft Phase ll =~ - . 1994 4/22/94  5/27/94
RFVRI Work Plan o ' - : - RFFO: F. Lockhart
4 Solar Ponds _  Submit Final Phase | - . Yes . 1994 9/12/94 8/6/94 - EG&G: A. Ledford Milestone overdue and in
) Proposed IM/IRA . . " RFFO: F. Lockhart dispute
. Decision Document : . S ‘
4 Solar Ponds Submit Final Phase Il Yes , -~~~ 1994 9/19/94  09/7/94 09/06/94 EG&G: A. Ledford
RFVRI Work Plan e S ; P o *  RFFO: F. Lockhart
4 Solar Ponds Submit IM/IRA P ©.. 1995 1/25/95 12/14/94 . - EG&G: A. Ledford
Responsiveness K o v N RFFO: F. Lockhart
Summary : ) : ; . R '
4 Solar Ponds All Solar Ponds Emptied No  No 1995 . 1/20/95  1/20/95; ~, .- EG8&G:A. Ledford Milestone added per dispute
' of Water and Sludge ‘ ; P © . ' RFFO:F.Lockhart draft and Final Phase | RFI/RI
it : :
. ! b A' . Report
4 Solar Ponds ~  Final IMTite liDesign ~ No  No 1995  6/24/96  2/10/95° 2/10/95 i ;i : " .. - EG&G:S.Keith
‘ » : LT "' - RFFO:F. Lockhart
4 Solar Ponds Phase | Final IMIRADD No No 1995 4/24/95  2/25/95  2/25/95; % - .. EG&G: A. Ledford
: and Final Res. Summary ' ‘ R B . RFFO: F. Lockhart
4 Solar Ponds Begin Phase | IMIRA  No No 1995  1/28/97  9/27/95 9/27/95. |, ', | .+ - EG&G:A. Ledford
Construction ; ’ U o RFFO: F. Lockhart
4 Solar Ponds Draft Phase HRFVRI  'No - No 1996 416/96  4/16/96] 4/16/96, 5 . ; R EG&G: A. Ledford
Report : T : N " RFFO:F. Lockhar
4 Solar Ponds Final Phase Il RFVR! No No ' 1996 9/11/96  9/11/96  2/10/95 3, - o .. EG&G: A. Ledford
Report v . : Lo Swn 't RFFO: F. Lockhart
4 Solar Ponds Draft Phase ICMS/FS  No  No 1997  12/5/96  12/5/96 6/6/2000 » | ;  EG8&G:A. Ledford
Report 3 S ‘ R ;- RFFO: F. Lockhart
4 Solar Ponds FinalPhase ICMSFFS .No No 1997 6/9/97 6/9/97  2/13/2001 - EG&G: A. Ledford
Report ' » K Loy ‘ " 'RFFO:F. Lockhart
4 Solar Ponds Draft Phase 11 PP No No - 1997 6/9/97 6/9/97 @ 2/13/2001° C EG&G: A. Ledford
S L ! { LRSS I . RFFO:F. Lockhart
4 Solar Ponds Final PhaseliPP .."No No 1997 9/5/97 9/5/97 8/22/20q1 -t EG&G: A. Ledford

" "RFFO: F. Lockhart

4 Solar Ponds  Phase Il Responsiveness No  No 1998 1/16/98  1/16/98 02/15/200: . '+ EG&G:A. Ledford

Summary i RFFO: F. Lockhart
4 Solar Ponds Final Phase Il - No No =~ 1998 4/14/98  4/14/98 7/19/2002 * EG&G: A. Ledford
Responsiveness o ; - ' "RFFO: F. Lockhart

Summary i ' ' A
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Dates
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Fiscal Year Original Current IAG Baseline Current Actual
i\ﬂyﬁiﬁﬂﬂli Dus AG " or Completion Projected Completion . .
OU  OU Description Milestone Description * | ' Commitment Completion Leads Comments
4 Solar Ponds Draft Phase Il CAD/FAD No  No 1998 4/14/98  4/14/98 7/19/2002 ‘EG&G: A. Ledford
' . . . RFFO: F. Lockhan
4 Solar Ponds Final Phase Il CAD/FAD No No 1998 7/14/98  7/14/98 3/27/2003 "EG&G: A. Ledford .
‘ e "RFFO: F. Lockhart s
4 Solar Ponds CD/RD Work Plan No No 1998 7/14/98  7/14/98 3/27/2003 EG&G: A. Ledford
. K 4 RFFO: F. Lockhart
4 Solar Ponds Draft Title Il Design No No 1999 3/15/99  3/15/99 11/19/2003 EG&G: A. Ledford -
e ‘ : * RFFO: F. Lockhart
4 Solar Ponds Final Title 1l Design No No .1999 6/14/99  6/14/99 2/26/2004 EG&G: A. Ledford
. < ) ' RFFO: F. Lockhart
4 Solar Ponds Begin CA/RA No No 2000 1/18/2000 1/18/2000 10/29/2004 ) . . EG&G: A. Ledford
' ‘ Construction : oo ! .** _ RFFO: F. Lockhart
5 Woman Creek  Draft Phase IRFVRIWork No  No 1991 4/5/91 4/5/91 4/5/91 4/5/91 EG&G: E. Mast
Plan : ' - RFFO: J. Pepe
5 Woman Creek  Fina Phase |RFVRIWork No  No 1991 8/30/91 8/30/91. - 8/30/91 8/30/91 " EG&G: E. Mast
' Plan ’ ) ‘ K i "RFFO: J. Pepe
5 Woman Creek Submit Draft Phasel . Yes , 1995 11/30/93 7/21/95 . 5/11/95 -EG&G: E. Mast EPA/CDH extension approved
RFI/RI Report g g "RFFO:J. Pepe  8/19/94
5 Woman Creek SubmitFinal Phasel  Yes 1996 5/3/94 1/17/96  11/14/95 . EG&G: E. Mast EPA/CDH extension approved
RFI/RI Report ' : ’ : RFFO:J. Pepe  8/19/94
6 Walnut Creek  Draft Phase IRFVRIWork No  No 1991 4/19/91 4/19/91 | 4/19/91 4/19/91  EG&G: N. Holsteen ¢
: Plan o - . ) " ."RFFO:J. Pepe
6 Walnut Creek Final Phase IRFVRIWork No  No 1991 9/16/91 9/16/91 9/16/91 9/16/91 .
Plan - :
6 Walnut Creek Submit Draft Phase ! Yes. 1995 8/4/93  6/21/95 = 4/19/95 EG&G: N. Holsteen EPA/CDH extension approved
RF1/R! Report : : , . RFFO:J. Pepe  8/19/94
6 Walnut Creek Submit Final Phase | -~ Yes . - 1996 1/7/94 12/21/95 11/20/95 EG&G: N. Holsteen
RFI/RI Report C ' A ' - RFFO: J. Pepe
7 Present Landiill  Draft Phase IRFVRIWork No  No 1990 6/8/90 6/8/90 6/8/90 6/8/90  EGA&G:L. Psterson
: Plan . o . Wright
. ! - ! } RFFO: J. Pepe
7  Present Landfill Fina Phase IRFVRIWork. No  No 1991 8/28/91  8/28/91  8/28/91 8/28/91 EG&G:L. Peterson
Plan o , SR Wright
‘ L - RFFO: J. Pepe
-7 Present Landfill Submit Draft Phase | 1994 10/12/93 10/12/93 12/20/93 5/24/94 EGA&G:L. Peterson Submittai of thte Draft Revised
RFI/RI Report _— ' : ~ Wright Field Sampling Plan fulfills the
: RFFO: J. Pepe IAG milestone for the Draft
' , Phase | RFI/R] Report
7  Present Landtfill Submit Final Phase | Yes 1994 3/16/94 03/16/94  9/2/94 5/24/94 EGA&G: L. Peterson
RFI/RI Report : C : Wright
" RFFO: J. Pepe
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Dates
Fiscal Year Original Current IAG Baseline Current Actual

iLMS—thﬂjia .. Due IAG or Completion Projected Completion . . .
OU  OU Description  Milestone Description : : Commitment Completion . Leads Comments
7  Present Landiill Submit Draft Phase || .- 1994 9/13/94 09/13/94  8/7/95 5/24/94 EG&G: L. Peterson Submittal of the Draft Revised
RFVR! Work Plan v ) ) p o . o Wright Field Sampling Plan fulfills the
. T - .RFFO:J. Pepe  !AG milestone for the Draft
) . . Phase Il RFI/RF'Work Plan
7  Present Landfiil Submit Draft Phase | | ° 1995 11/1/94  11/01/94:  5/3/95 ‘ EG&G: L. Peterson
' Proposed IMIRADD . &~ | ’ ' * Wright
Pl ' ; ' :RFFO: J. Pepe
.7 PresentLandfill FinalPhase lRFIRIWork . No  No 1995  2/15/95 2/15/95  4/15/96 . .5/24/94 , : EG&G: L. Peterson
' Plan e o : ' S Wright
. : _RFFO: J. Pepe
7  Present Landfill  Final Phase | Proposed No . No 1995 4/6/95 4/6/95 - 7/3/95 EG&G: L. Peterson’
IMARA DD ’ : oo : Wright
; o, . : RFFO: J. Pepe
7  Present Landfill IM/IRA Responsiveness No  No 1995 8/14/95  8/14/95  10/4/95 EGA&G: L. Peterson
Summary - _ L o - Wright
’ B ' " .. 'RFFO:J. Pepe
7  PresentLandfil Phase|IM/IRADDand No No 1996  11/19/95 11/9/95 . 2/9/96 " EGA&G:L. Peterson
Responsiveness ST ) ) . Wright
Summary ' ' : - .RFFO:J. Pepe
7  Present Landfil = IM/Design Work Plan No No 1996 . 12/13/95 12/13/95  8/8/95 ' . EGA&G: L. Peterson
: ! ' 'Y Wright
. ’ » "RFFO: J. Pepe
7  Present Landfill Phase | IWIRA No No 1996 = 8/13/96  8/13/96 . 4/4/96 EG&G: L. Peterson
Implementation . ’ . : - Wright
Document ) ) . -~ -RFFO: J. Pepe
7  Present Landfill DraftPhase lIRFVRI - No  No 1996 9/9/96 9/9/96 - 9/9/96 " EG&G:L. Peterson
Report o : . .' ¥ : " Wright
: ] - . 'RFFO: J. Pepe
7  Present Landfill IM Title I Design No No 1997 12/12/96 12/12/96 , 9/3/96 : EGA&G: L. Peterson
' . : T .- Wright
, ' - -RFFO: J. Pepe
7 Present Landfill Final Phase IRFVRI  No  No 1997 2/11/97  211/97  2/11/97 . EG&G: L. Peterson
Report : . " ' Wright
! ' " RFFO: J. Pepe
7  Present Landfill  Draft Phase ICMS/FS No No 1997 5/9/97 5/9/97 , 5/9/97 - EG&G: L. Peterson
Report T o Wright
o : » : . RFFO: J. Pepe
7. Present Landfill’  Begin Phase | IM/IRA :.No No 1997 7/17/97  7117/97 3/5/96 EG&G: L. Peterson
; Construction o ' Wright
' : : " RFFO: J. Pepe
7 PresentLandfil . Final Phase ICMS/FS No No 1998 11/4/97 11/4/97 11/4/97 B EG&G: L. Peterson
Report i : : : Wright
‘ RFFO: J. Pepe
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Fiscal Year Original Current IAG! Baseline Current
' Stat Due IAG or .- ‘Completion Projected Completion
OU QU Description Milestone Description ' - Commitmem; Completion Leads Comments
7 Present Landfill Draft Phase Il PP No No 1998 11/4/97  11/4/97.  11/4/97 EG&G: L. Peterson
' ' . i Wright
. . m . RFFO: J. Pepe
7  Present Landfill Final Phase IPP  : No No 1998 . 2/10/98  2/10/98. 1 2/10/98 ~ EG&G: L. Peterson o
‘ ’ ’ : o 4 b Wright
' . RFFO: J. Pepe
7  Present Landfill Phase Il Responsiveness No  No 1998 6/15/98  6/15/98, . 6/15/98 EG&G: L. Peterson
Summary Lo . ' A : Wright
N " RFFO: J. Pepe
7 Present Landfill Final Phase Il No No 1998 9/10/98  9/10/98- | 6/15/98 * EG8G: L. Peterson
Responsiveness SR S S Wright
Summary ot - RFFO: J. Pepe
7  Present Landfill  Draft Phase Il CAD/IFAD No No 1998 9/10/98  9/10/98 : 9/10/98 EG&G: L. Peterson
: ' . ' Wright
| " . RFFO:J. Pepe
7  Present Landfill  Final Phase l CAD/FAD No  No 1999  12/10/98 12/10/98 i 12/10/98 EG&G: L. Peterson
' b Wright
: i : RFFO: J. Pepe
7 Present Landfill CD/RDWorkPlan -~ No No 1999 12/10/98 12/10/98 . 12/10/98 EG&G: L. Peterson
' C : : o Wright
; o RFFO: J. Pepe
7  Present Landfill Draft Title Il Design No No 1999 8/11/99  8/11/99  8/11/99 EG&G: L. Peterson
: ; S ‘ Wright
: " RFFO: J. Pepe
7  Present Landfill Final Title Il Design No No 2000 11/9/99 11/9/99 . 11/9/99 EG&G: L. Peterson
- T ' Wright
: Ch RFFO: J. Pepe
7 Present Landfill Begin CA/RA .No No 2000  6/14/2000 6/14/2000 /6/14/2000 EG&G: L. Peterson
Construction Cooh | Wright
: A iy . 'RFFO: J. Pepe
8 700 Area Draft Phase IRFVRIWork No  No 1992 5/1/92 5/1/92 5/1/92 5/1/92 EG&G: W. Fuller
Plan L - RFFO:S. Slaten
8 700 Area Final Phase IRFVRIWork No - No 1993 9/28/92 12/1/92 12/1/92 12/1/92  : EG&G: W. Fulter
Plan ~ - : RFFO: S. Slaten _
8 700 Area Submit Draft Phase | Yes 1994 2/14/94 02/14/94 £11/4/97 - EG&G:W. Fuller  Requested extension to
RFI/RI Report K ‘ _RFFO: S. Slaten  1/12/15, extension denied
8 700 Area Submit Final- Phase | Yes 1994 7/12/94  07/12/94 % 2/10/98 EG&G:W.Fuller  Requested extension to
RFI/RI Report ) 4 RFFO: S. Slaten  7/16/16, extension denied
9  Original Process Draft Phase IRFVRIWork No  No 1990 6/8/90 6/8/90 6/8/90 6/8/90  EG&G: C. Cowdery
Waste Line Plan ' L . RFFO: S. Slaten
9 Original Process Final Phase IRFVRIWork No No 1992 11/26/91  11/26/91 [11/26/91 11/26/91 EG&G: C. Cowdery
Waste Line Plan « i L *RFFO: S. Slaten
10/13/94 ' Pago 5
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Fiscal Year Original Current IAG EBaseIine . Current Actual
&ﬂﬁmnglﬁ . Due IAG or Completion Projected Completion
QY QU Description Milestone Description ) Commitment Completion , ‘Leads Comments
9 OPWL " Submit Draft Phase | Yes 1994 4/11/94 04/11/84 '1/4/2001 9/7/2004 EG&G: C. Cowdery Milestone overdue, Requested
RFI/RI Report : : RFFO: S. Slaten  extension to 3/20/01,
N extension denied
9  Original Process Submit Final Phase!  Yes Yes 1994 9/6/94  09/06/94 9/16/2003 2/18/2005 -EG&G: C. Cowdery Milestone overdue, requested
Waste Lines RFI/RI Report ' RFFO: S. Slaten  extension to 9/16/03,
. extension denied
9  Original Process Draft Phase | RFVRIWork No  No 1995 3/10/95  3/10/95 7/23/2004 8/12/2005 EG&G: C. Cowdery
Waste Line ~ Plan . . . ‘RFFO: 8. Slaten
9  Original Process  Draft Phase | Proposed No  No 1995 5/1/96 5/1/95 10/31/2003 9/30/2005 EGA&G: C. Cowdery
Waste Line IMIRA DD ) : ‘RFFO: S. Slaten
9  Original Process Final Phase | RFIRIWork No  No 1995 8/7/95 8/7/95  4/1/2005 1/4/2006 - EG&G: C. Cowdery
Waste Line Plan ‘RFFO: S. Slaten
9 Original Process  Final Phase 1 Proposed No  No 1995 9/27/95  9/27/95 7/12/2004 2/23/2006 EGA&G: C. Cowdery
Waste Line IM/IRA DD o ‘RFFO: S. Slaten
9 Original Process IM/IRA Responsiveness No  No 1996 2/8/96 2/8/96 . 2/7/2005 6/27/2006 EG&G: C. Cowdery
Waste Line Summary . ) : RFFO: S. Slaten
9  Original Process Final Phase | IMIRADD & No "No 1996 5/7/96 5/7/196  5/5/2005 9/7/2006 EG&G: C. Cowdery
Waste Line Responsiveness ' - RFFO: S. Slaten
Summary : _ L
9  Original Process CD/RD Work Pian No No 1996 6/7/96 6/7/96  16/7/2005 9/22/2006 . EG&G: C. Cowdery
Waste Line - - ©o : ' : ‘RFFO: S. Slaten
9  Original Process Phase | IWIRA No No 1997 217197 2/7/97 .j2/7/12006 6/27/2007 EG&G: C. Cowdery
Waste Line . Implementation ’ : ; i RFFO:S. Slaten -
' Document S :
9  Original Process IM Tite Il Design No No 1997 6/9/97 6/9/97  '6/7/2006 10/25/2007 EG&G: C. Cowdery
Waste Line ' : H RFFO: S. Slaten
9  Original Process Oraft Phase Il RFVRI No No 1997 7/9/97 7/9/97 §§/7/2007 11/26/2007 EG&G: C. Cowdery
Waste Line Report o RFFO: S, Slaten
9  Original Process Final Phase Il RFIVRI No No 1998 12/4/97  12/4/97 - 1/22/2008 4/22/2008 EG&G: C. Cowdery
Waste Line Report ‘ i RFFO: S. Slaten
9  Original Process Phase | IWIRA No No 1998 1/13/98 1/13/98 8/30/2007 5/30/2008 . EG&G: C. Cowdery
Waste Line Construction ’ Lo ' RFFO: S. Slaten
9 Original Process  Draft Phase ICMS/FS No  No 1998 3/10/98  3/10/98 - 6/17/2009 7/25/2008 EG&G: C. Cowdery
Waste Line Report - RFFO: S. Slaten
9 Original Process  Final Phase ICMS/FS  No No 1998 9/3/98 9/3/98 | 2/24/2010 1/20/2009 EGA&G: C. Cowdery
Waste Line : Report o ' RFFO: S. Slaten
9  Original Process Draft Phase 1l PP No No 1998 9/3/98 9/3/98  2/24/2010 1/20/2009 EG&G: C. Cowdery
Waste Line . : S T - RFFO: S. Slaten
9  Orginal Process Final Phase Il PP No No 1999 10/5/98 10/5/98 9/2/2010 2/19/2009 . EG&G: C. Cowdery
Waste Line B ' - RFFO:S. Slaten
9  Original Process . Draft Phase Il No No 1999 3/10/99  3/10/99 2/28/2011 7/27/2009 EG&G: C. Cowdery.
Waste Line Responsiveness o : i ' . RFFO: S. Slaten
Summary ) '
10/13/94 i Page 10

2|24



Dates

" Fiscal Year  Original

Current IAG  Baseline

Current

Actual

- ﬁﬂ!ﬁ—ﬁl—iﬂﬂi Due AG or  Completion Projected Completion:
QU QU Description Milestone Description Commitment Completion Leads Comments
9  Original Process Final Phase I No No 1999 6/7/99 6/7/99  8/1/2011 10/22/2009 EGA&G: C. Cowdery
- Waste Line Responsiveness : “RFFO: S. Slaten
Summary . :
9  Original Process  Draft Phase Il CAD/FAD - No  No 1999 6/7/99 6/7/99. 8/1/2011 10/22/2009 EG&G: C. Cowdery -
Waste Line B ' - RFFO: S. Slaten
9  Original Process  Final Phase I CAD/FAD No  No . 1999 9/3/99 9/3/99 . 4/9/2012 1/20/2010 EG&G: C. Cowdery
Waste Line ) . RFFO: S. Slaten
9  Original Process CD/RD Work Plan No No 1999 ~  9/3/99 9/3/99 . 4/9/2012 1/20/2010 EG&G: C. Cowdery
Waste Line g ) : "RFFO: S. Slaten
9  Original Process Draft Title ll Design Plans No  No 2000  5/5/2000 5/5/2000 12/3/2012 1/21/2011 . EG&G: C. Cowdery
Waste Line . ' ' . "RFFO: S. Slaten
9 Original Process Final Tide li Design Plans No  No 2000 8/4/2000 8/4/2000 8/8/2013 12/22/2010 EG&G: C. Cowdery
Waste Line ’ o ) "RFFO: S. Slaten
9  Original Process Begin CA/RA No No - 2001 3/9/2001 3/9/2001 11/1 1/2013 7/27/2011 EG&G: C. Cowdery
Waste Line Construction : ' ’a _RFFO: S. Slaten
10  Other Outside  Draft Phase IRFVRIWork No  No 1992 11/27/91. 11/27/91 |11/27/91 11/27/91 EG&G: G. Anderson
Closures Pian ! . ' - 'RFFO: S. Slaten
10 Other Outside  Final Phase IRFVRIWork. No  No 1992 5/1/92 5/1/92 : 5/1/92 5/1/92 EGA&G: G. Anderson
Closures Plan ‘ Eod RFFO: S. Slaten
10 Other Outside Clos. Submit Draft Phase!  Yes Yes 1994 8/25/94  08/25/94. ! 8/19/99 EG&G: G. Anderson Milestone overdue, Requested
: RFURI Report | : ‘ oy : ‘RFFO: S. Slaten  11/2/15 extension, extension
o ! . P Lo denied '
10  Other Qutside Final Phase | RFI/RI ‘No " No 1995 1/30/95 1/30/95' | 8/25/99 ' + EG&G: G. Anderson Requested 7/7/16 extension,
Closures "Report : . S ' RFFO: S. Slaten  extension pending
10 Other Outside Draft Phase | Proposed No No 1995 5/26/95  5/26/95. 12/26/2018 EG&G: G. Anderson :
Closures IMARA DD “ e ' RFFO: S. Slaten
10  Other Outside  Draft Phase | RFVRIWork - No  No 1995 6/27/95  6/27/95 -5/25/2017 EG&G: G. Anderson
Closures Plan L < L ‘ -RFFO: S. Slaten
10  Other Outside  Final Phase | Proposed ; No  No 1996  .10/24/95 10/24/95 10/26/2018 : EG&G: G. Anderson
Closures - IMARA DD ; ' : : o . "RFFO: S. Slaten
10  Other Outside - Final Phase ll RFI/RIWork,: No  No 1996 11/21/95 11/21/95 32/2/2018 . EG&G: G. Anderson
Closures Plan ’ » . “RFFO: 8. Slaten
10 Other Outside | IM/IRA Responsiveness ;.No No 1996 3/6/96 3/6/96 15/24/2019 . EG&G: G. Anderson
Closures Summary b : i "RFFQ: S. Slaten
10  Other Outside  Final Phase | IWIRADD No No 1996 6/4/96 6/4/96  '8/22/2019 EG&G: G. Anderson
Closures and Responsiveness R ' s RFFO: S. Slaten
. Sum : Tt : ,
10 Other Outside CD/RDWorkPlan - - No  No 1996 7/5/96 7/5/96 19/24/2019. . EG&G: G. Anderson
Closures ' b ' :RFFO: S. Slaten
10 Other Outside Phase | IWIRA ., No No 1997 3/6/97 3/6/97  5/6/2020. EG&G: G. Anderson
Closures Implementation pe ' e . . _RFFO: S. Slaten
Document Vi .
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. Datés

Fiscal Year Original Current IfAG iBaseline Current Actual .
ilm&hiﬂiﬁ Due AG or ! . Completion Projected Completion - -
QU QU Description Mitestone Description . Commitment Completion ’ ead Comments
10  Other Outside IMTile llDesign * No No 1997 7/7/197 717197 - 9/23/2020 - EG&G: G. Anderson
Closures v : i 'RFFO: S. Slaten
10 Other Outside Draft Phase [l RFURI No No 1998 10/23/97 10/23/97. 11/9/2020 EG&G: G. Anderson )
Closures Report ok . " RFFO:S. Slaten -
10 Other Outside Begin Phase { IM/IRA  No. No 1998 2/9/98 2/9/98 © 12/17/2021 EG&G: G. Anderson
Closures Construction s RFFO: S. Slaten
10  Other Outside Final Phase IRFVRI . No  No 1998 3/30/98  3/30/98 7/27/2021 EG&G: G. Anderson
Closures Report : : "RFFO: S. Slaten
10  Other Outside Draft Phase ICMS/FS: No No 1998 6/25/98  6/25/98 . 3/28/2023 EG&G: G. Anderson
Closures Report ' B 2 'RFFO:
10 Other Outside Draft Phase lIPP | No No 1999 12/22/98 12/22/98 .11/29/2023 . EG&G: G. Anderson
Closures B : - -RFFO: S. Slaten
10  Other Outside Final Phase ICMS/FS . No No 1999 12/22/98 12/22/98 11/29/2023 EG&G: G. Anderson
Closures Report ' -~ - . o - .RFFO: 8. Slaten
10 Other Outside Final Phase liPP - No; No 1999 3/30/99  3/30/99 6/13/2024 EG&G: G. Anderson
. Closures : ‘ g : : "RFFO: S. Slaten
10 Other Outside Draft Phase Il :*No No 1999 8/3/99 8/3/99 12/2/2024 EG&G: G. Anderson
Closuras Responsiveness . * ' ' . : IR _ iRFFO: S. Slaten
Summary e . .
10 Other Outside FinalPhasell . No No 2000 10/28/99 10/28/99 - §/9/2025 EG&G: G. Anderson
Closures Responsiveness . | ’ o A RFFO: S. Slaten
Summary o '
10  Other Qutside  Draft Phase Il CAD/FAD i No  No 2000  10/28/99 10/28/99 . 5/9/2025 EG&G: G. Anderson
Closures K C ' ‘RFFO: S. Slaten
10  Other Outside Final Phase Il CAD/FAD, No No 2000 2/4/2000 2/4/2000 1/19/2026 EG&G: G. Anderson
Closures L : ' o RFFO: S. Slaten
10  Other Outside CO/RD Work Plan .~ No  No 2000 2/4/2000 2/4/2000 1/19/2026 EG&G: G. Anderson
Closures Ly c . "RFFO: S. Slaten
10  Other Outside  Draft Title Il Design Plans . No- No 2000 9/28/2000 9/28/2000 9/11/2026 ' EG&G: G. Anderson
Closures i : - ' : ©  RFFO: S. Slaten
10 Other Outside  Final Title il Design Plans No  No 2001 1/5/2001 1/5/2001 12/11/2026 EG&G: G. Anderson
Closures G : ' RFFO:S. Slaten
10 Other Qutside Begin CA/RA . No. No 2001 8/2/2001 8/2/2001 8/23/2027 EG&G: G. Anderson
Closures Construction ' : N " 'RFFO: S. Slaten
11 Woest Spray Fields Draft Phase IRFVRIWork No  No 1990 6/8/90 6/8/90 :. 6/8/90 6/8/90 EG&G: K. O'Neill
Plan ' ' . . ‘ - RFFO: J. Pepe
11 West Spray Fields Final Phase IRFVRIWork No  No 1992 1/2/92 1/2/92 1 1/2/92 1/2/92 ‘EG&G: K. O'Neill
Plan D : . : 3 - RFFO: J. Pepe
11 Waest Spray Fields  Draft RFI/RI Report 1985 9/20/94  7/20/95 . 5/19/95 EG&G: K. O'Neili  Revised IAG schedule has
- o : : ' "RFFO:J. Pepe  been approved by CDH,
e ) waiting for DOE/RFFO approval
"11 Woest Spray Fields Draft Phase Il RFVRIWork No  No 1995 8/21/95  8/21/95: 11/25/96 “EG8&G: K. O'Neill '
; Pian . ' s : RFFO: J. Pepe
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. Fiscal Year Original Current IAG Baseline Current Actual
‘ ﬂﬂy_ﬂﬂﬂ@lﬁ Due G, or  Completion Projected Completion
OU  OU Description Milestone Description ' Commitment Completion . B Leads Comments
11 Waest Spray Fields Final RFV/RI Report .No No ~ 1995 2/22/95 9/19/95  7/21/95 EG&G: K. O'Neill  Revised IAG schedule has
: : : ' - RFFO: J. Pepe been approved by CDH,
i . L : waiting for DOE/RFFO approval
11 West Spray Fields Draft Phase | Proposed - No  No 1996 10/10/95 10/10/95 = 8/4/97 EG&G: K. O'Neill e ’
IM/RA DD i ‘ : : RFFO: J. Pepe
11 West Spray Fields Final Phase I RFVRIWork No  No 1996 1/24/96 1/24/96 8/5/97 .EG&G: K. O'Neill
Plan ' ' " RFFO: J. Pepe
11 West Spray Fields Final Phase | Proposded No  No 1996 3/14/96  3/14/96  4/13/98 "EG&G: K. O'NEeill
‘ IMIRA DD o o : "RFFO: J. Pepe
11 Woest Spray Fields Phase | IM/IRA No No 1996 7/22/96  7/22/96 10/30/98 EG&G: K. O'Neill
Responsiveness : : : RFFO: J. Pepe
Summary ‘-
11 Woest Spray Fields Phase|Final IMIRADD& No No 1997 10/17/96 10/17/96 - 2/5/99 EG&G: K. O'Neill
Final Responsiveness Su- . : RFFO: J. Pepe
11 West Spray Fields IM Design CD/RD Work 'No  No 1997 11/18/96 11/18/96 - 3/9/99 EG&G: K. O'Neill
: Plan L e RFFO:
11 West Spray Fields Phase | IWIRA No No 1997 7/22/97  7/22/97" . 11/1/99 EG&G: K. O'NEeill
: Implementation .\ = IR ~ RFFO: J. Pepe
Document ¢ - :
11 Woest Spray Fields  Draft Phase Il RFVRI No No 1997 8/13/97  8/13/97 . 5/13/99 EGA&G: K. O'Neill
Report s : ’ ‘RFFO:
11 Woest Spray Fields IM Title Ii Design _No  No 1998 11/18/97 11/18/97 3/8/2000 ‘EG&G: K. O'NEeill
' RFFO:
11 Waest Spray Fields  Final Phase Il RFI/RI No No 1998 1/16/98  1/16/98 1/28/2000 ‘EG&G: K. O'Neill
Report ‘ : . ) . , RFFO:
11 West Spray Fields Draft Phase {CMS/FS No No 1998 4/15/98 4/15/98 6/21/2001 . i "EG&G: K. O'Neill
Report - ) C RFFO:
11 West Spray Fields  Begin Phase | IM/IRA No No 1998 6/24/98  6/24/98 6/1/2001 EG&G: K. O'Neill
Construction ' B : S * RFFO:
11 West Spray Field  Final Phase ICMS/FS No No 1999 10/9/98  10/9/98 .2/28/2002 " EG&G: K. O'Neill
Report b : B ' RFFO:
11 Waest Spray Field Draft Phase Il PP No No 1999 10/9/98  10/9/98 2/28/2002 ‘EG8G: K. O'Neill
- : ' L RFFO:
11 Waest Spray Field Final Phase Il PP No No- 1999 1/21/99  1/21/99 :9/9/2002 EGA&G: K. O'Negill
: < ‘ : . RFFO:
11 West Spray Fields Phase Il Responsiveness, No  No 1999 5/25/99  5/25/99  3/4/2003 EG&G: K. O'Neill
Summary : R RFFO:
11 West Spray Fields Final Phase Il No No 1999.  8/20/99  8/20/99  8/5/2003 EG&G: K. O'Neill
Responsiveness : . ' RFFO:
Summary . , ' :
11 Waest Spray Field Draft Phase Il CAD/FAD No No 1999 8/20/99 8/20/99  8/5/2003 EG&G: K. O'Nesill
: - ] : RFFO:
) ' ’ :
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Dates
Fiscal Year Original Current IAG Baseline  Current Actual

) QMD@D? Due AG or . Completion Projected Completion :
Oy QU Description Milestone Description . ‘ Commitment Completion - : © .- Leads Comments
11 . West Spray Field Final Phase Il CAD/FAD .No No 2000  11/18/99 11/18/99 4/13/2004 - 'EG8G: K. O'Neill
\ . : "~ . .RFFO:
11 West Spray Field Phase ll CD/RD Work Plan No- No 2000 11/18/99 11/18/99 4/13/2004 oo -EG&G: K. O'Neill .
' L ' ' - 'RFFO: e
11 West Spray Field Draft Tite Il DesignPlans No  No 2000  7/21/2000 7/21/2000 12/7/2004 . ~ EGAG: K. O'Neil
: T . R .. RFFO: J. Pepe
11 West Spray Field Final Title li Design Plans No  No 2001 10/19/200010/19/2000 3/14/2005 EG&G: K. O'Neill
: ) . RFFO: J. Pepe
11 West Spray Fields  Begin Phase Il CA/RA No No 2001 5/24/2001 5/24/2001 12/16/2005 L 'EG&G: K. O'Neill
Construction ' B ’ . RFFO: J. Pepe
12 400/800 Area  DraftPhase IRFVRIWork No  No 1991 5/8/91 5/8/91 ' 5/8/91 5/8/91 EG&G: S. Smith
Plan c RFFO:
12 400/800 Area  Final Phase IRFVRIWork - No  No 1993 10/5/92  10/5/92 © 10/5/92 . 10/5/92  EG&G: S. Smith
Plan : ’ : L RFFO:
12  400/800 Area Submit Draft Phase | " Yes 1994 = 4/20/94 04/20/94 03/11/99 _ EG&G: S. Smith Milestone overdue, extension
RFI/RI Report - ) ‘ RFFO: S. Slaten  denied
12 400/800 Area : Submit Final Phase | ' 1994 - 9/15/94  09/15/94 "11/17/99 "EG&G: S. Smith Requested 11/17/99
: RFI/RI Report : o ) : i ’ - RFFO: S. Slaten  extension, extension denied
13 100 Area Draft Phase IRFVRIWork No  No 1992 5/15/94  5/15/92. “ 5/15/92 5/15/92 EG&G: M. McHugh
Plan : ‘ C : . "RFFO:
13 100 Area Final Phase IRFVRIWork No  No 1993 10/12/92  10/12/92  10/9/92 10/9/92  EG&G: M. McHugh
Plan ) . RFFO:
13 100 Area Submit Draft Phase | = Yes Yes 1994 - 8/8/94  08/08/94  1/6/97 - EG&G:M. McHugh Milestone overdue
RFY/RI Report . . C ‘RFFO: S. Slaten
13 100 Area Final Phase | RFI/R! No No 1995 1/11/95 1711/95  6/11/97 EG&G: M. McHugh
Report - o : " :RFFO: S. Slaten
14 Radioactive Sites Drafi Phase IRFVRIWork No  No 1992 5/22/92  6/26/92 . 6/26/92 6/26/92 EG&G: M. McHugh
: Plan ‘ L ~+  RFFO:S. Slaten
14 Radioactive Sites Final Phase IRFVRIWork No  No 1993 10/19/92  10/19/92 10/19/92 10/19/92 EG&G: M. McHugh
Plan , ’ RFFO: S. Slaten
14 Radioactive Sites ~ Submit Draft Phase | . 1995 - 12/20/94 12/20/94 = 4/23/97 EG&G: M. McHugh
RFI/R! Repont : : - _RFFO:S. Slaten
14 Radioactive Sites Final Phase RFI/RIReport No  No 1995 5/23/95  5/23/95 - 9/29/97 EG&G: M. McHugh
. P ‘ .~ RFFO: S. Slaten
15 Inside Building  Draft Phase IRFVRIWork No  No 1992 6/1/92 6/1/92 6/1/92 - 6/1/92  EG&G:D. Schubbe
Closures Plan : : ' : * RFFO: B. Fitch
15 Inside Building Final Phase IRFVRIWork No No 1993 10/26/92 10/26/92 10/26/92 10/26/92 EG&G: D. Schubbe
Closures Plan . i " RFFO: B. Fitch
15 Inside Bldg. Clos.  Submit Draft Phase | : 1994 8/1/94  08/01/94 08/01/94 7/125/94 EGA&G:D. Schubbe
‘ RFI/RI Report ' ‘ . ‘ RFFO: B. Fitch
15 Inside Building " Final Phase | RFVRI No No 1995 1/4/95 1/4/95 1/4/1995 - EG&G: D. Schubbe

Closures . Report g . S : ' RFFO: B. Fitch

.‘ i“
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Dates

Fiscal Year Original Current IAG .Baseline‘ Current Actual

Due IAG or Completion Projected Completion
OU QU Description  Milestone Dascription . Commitment . Completion Leads Comments
16 Low Priority Sites  Draft No Further Action  No  No 1992 3/4/92 3/4/92 =~ 3/4/92 3/4/92  EG&G: D. Schubbe
Justification Document ) - . RFFO: B. Fitch
16 Low Priority Sites  Final No Further Action . No  No 1992 7/30/92  7/30/92  7/30/92 7/30/92 EGA&G:D. Schubbe .
Justification Document . RFFO: B. Fitch -
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